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Greetings all. 

        Please find below the daily progress report on work items contained within the recently approved 
AOC.    

ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED 

        Cell 6 assessment: 

1)  The south portion of the west side assessment of 
cell E6 is ongoing.  The operations layer of protective 
stone located above the anchor trench is being 
removed to allow the liner material to be further 
investigated.  A temporary fill road was placed to 
allow an excavator to remove over burden from the 
storm in order to access the side wall liner, which was 
exposed today.  Operations layer sand will be placed 
on Saturday.  Liner crews have begun their evaluation 
of this area.         

        Western Storm water Diversion Project (to render functional): 

1)  Diversion Structure:  The contractor closed all 
remaining forms today in anticipation of the final wall
pour on February 8th. 

2)  Box Culvert:   The contractor completed pouring 
the channel invert today.  Next weeks efforts will 
concentrate on forming the transition structure from 
box culvert invert to pipe invert.  

 3)  Pipe:  The contractor completed laying the Hobas 
Pipe today, and continues pressure testing the joints 
of placed pipe.  Backfilling of the pipe trench will 
continue thru next week. 

        Cell 6 Leachate Riser Restoration: 

1)  The pumping contractor continues skimming 
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water from the surface of the area south of Cell E6. 
We anticipate Cell E6 riser connections to commence 
on Monday or Tuesday. 

2)  The contractor  removed 10,000 gallons of mud 
and water mixture from the area south of Cell E6 
today, and placed into frac tanks in order to allow 
them to separate.  These activities are ongoing.        
                

        Sediment Basin: 

1)      The contractor pumped 61,500 gallons of storm water from the sedimentation basin today, 
which was sent to the WWTP for treatment and disposal.   These activities are ongoing. 

ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD ‐ None 

ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS – None 

Please let me know if you have any questions.    

Best regards, 

Joe Whelan 

General Manager 

Waste Management of Hawaii 

808-668-2985, ext. 15 Office 

808-668-1366 Fax 

808-479-4610 Mobile 

 Waste Management's landfills provide over 17,000 acres of 
protected land for wildlife habitats and 15 landfills are certified 
by the Wildlife Habitat Council.  

  

Waste Management recycles enough paper every year to save 41 million trees. Please 
recycle any printed emails.  
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